

SURIGAO DEL SUR STATE UNIVERSITY - Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>SDSSU TANDAG CAMPUS</b>													
<b>Supplies and Materials</b>													
	Office Supplies	Tandag		Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	3,000,000.00	3,000,000.00		
	Chemical and Filtering Supplies	Tandag		Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	1,000.00	1,000.00		
	Accountable forms Expense	Tandag		Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	50,000.00	50,000.00		
	Drugs and medicine Expenses	Tandag		Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	49,400.00	49,400.00		
	Medical, Dental, and Laboratory Supplies	Tandag		Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	2,350.00	2,350.00		
	Fuel, oil, and Lubricants expenses	Tandag		Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	172,900.00	172,900.00		
	Agricultural and marine Supplies and materials	Tandag		Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	119,300.00	119,300.00		
	Textbooks and Instructional Materials Expenses	Tandag		Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	189,975.00	189,975.00		
	Semi Expendables Machinery and Equipment expenses (Office equipment)	Tandag		Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	299,300.00	299,300.00		
	Semi Expendables Machinery and Equipment expenses (ICT equipment)	Tandag		Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	28,100.00	28,100.00		
	Semi Expendables Machinery and Equipment expenses (AUDIO/VISUAL PRESENTATION & COMPOSING EQUIPMENTS)	Tandag		Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	80,000.00	80,000.00		
	Semi Expendables Machinery and Equipment expenses (Furniture and fixture)	Tandag		Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	224,250.00	224,250.00		
	ICT Office Supplies	Tandag		Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	529,669.00	529,669.00		
	Other Supplies and Materials ( Cleaning Materials and Supplies)	Tandag		Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	24,633.00	24,633.00		
	Other Supplies and Materials(Electrical Materials and Supplies)	Tandag		Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	119,350.00	119,350.00		

	Other Supplies and Materials(Hardware, Lumber and Aggregates Supplies & Materials)	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	135,400.00	135,400.00		
	Other Supplies and Materials(Kitchen utensils supplies & materials)	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	50,550.00	50,550.00		
	Other Supplies and Materials(Garments supplies)	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	90,250.00	90,250.00		
Utilities	Electricity (Electric power)	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	1,500,000.00	1,500,000.00		
Communication	Telephone expenses (Mobile)	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	3,000.00	3,000.00		
Advertising	Advertising Expenses	Tandag	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	100,000.00		
Professional Services	Security Services	Tandag	Competitive Bidding	July 19, 2021	Aug. 8, 2021	Aug. 11, 2021	Aug. 12, 2021	GoP	2,592,000.00	2,592,000.00		
General Services	Repair and Maintenance-Infrastructure assets	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	700,000.00	3,000,000.00		
	Repair and Maintenance-Office Equipment	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	615,000.00	615,000.00		
	Repair and Maintenance-Technical and Scientific equipment	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	500,000.00	500,000.00		
	Repair and Maintenance-Furniture and Fixtures	Tandag	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	500,000.00	500,000.00		
Transportation and Delivery Expenses	Transportation Expensesn	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
	Transportation and Delivery Expenses	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	223,000.00	223,000.00		
Rents	Motor Vehicles rental expenses	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	508,440.00	508,440.00		
	ICT Equipment rental expenses	Tandag	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	16,000.00	16,000.00		
	Living quarter rental	Tandag	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	900,000.00	900,000.00		
	Conference hall rental expenses	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
Capital Outlay												
	Construction of Research Development and Extension Center and Provision of Research Laboratory Equipment, Furniture and Fixture	Cantilan	Competitive Bidding	No. 9, 2020	Nov. 29, 2020	Dec. 2, 2020	Dec. 3, 2020	GoP	62,534,000.00		62,534,000.00	
Representation	Meals	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	1,500,000.00	1,500,000.00		
	Snacks	Tandag	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	1,000,000.00	1,000,000.00		
APP-CSE (PS-D	Refer to list of items available at PS-DBM	Tandag	NP-53.5 Agency-to-A	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	4,000,000.00	4,000,000.00		
	<b>TOTAL</b>								<b>86,091,624.50</b>	<b>25,857,624.50</b>	<b>62,534,000.00</b>	

Supplies and Materials	Office Supplies	Cantilan	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	1,000,000.00	1,000,000.00		
	Traveling Expenses	Cantilan	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	384,597.00	384,597.00		
	Training Expense	Cantilan	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	257,881.00	257,881.00		
	Electricity (Electric power)	Cantilan	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	1,500,000.00	1,500,000.00		
	Telephone expenses (Landline)	Cantilan	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	97,549.00	97,549.00		
	Other Professional services	Cantilan	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
	Other General Services	Cantilan	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
Repair and Maintenance	Repair and maintenance-School Buildings	Cantilan	Competitive Bidding	March 8, 2021	March 28, 2020	March 31, 2021	Apr. 1, 2021	GoP	1,800,000.00	1,800,000.00		
	Repair and maintenance-Other other property plant and Equipment	Cantilan	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	1,500,000.00	1,500,000.00		
	Insurance	Cantilan	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	57,218.69	57,218.69		
	Refer to list of items available at PS-DBM	Cantilan	NP-53.5 Agency-to-A	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
	TOTAL								8,097,245.69	8,097,245.69		

#### SDSSU TAGBINA CAMPUS

Supplies & Materials	Fuel, Oil and Lubricants Expenses	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	985,000.00	985,000.00		
	ICT Office Supplies	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	60,000.00	60,000.00		
	Office Equipment	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	110,000.00	110,000.00		
	Office Supplies	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	300,000.00	300,000.00		
	Hardware Materials	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	400,000.00	400,000.00		
	Other Supplies	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	386,584.00	386,584.00		
Garments	Polo Shirts	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	200,000.00	200,000.00		
	Cultural Attire	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	35,000.00	35,000.00		
	Tokens	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	30,000.00	30,000.00		
Furniture & Fixture	Cabinet	Tagbina	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	80,000.00	80,000.00		
	Meals & Snacks	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	100,000.00	100,000.00		
	Plane/Ship Ticket	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	50,000.00	50,000.00		
Representation	Meals	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	80,000.00	80,000.00		
	Snacks	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	50,000.00	50,000.00		
	Foods/ prizes	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	100,000.00	100,000.00		
Transportation & Delivery Expenses	Transportation & Delivery Expenses	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	13,480.00	13,480.00		
Rents	Sound & Light Rental	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	43,000.00	43,000.00		
Repair & Maintenance	Classroom Repair	Tagbina	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	300,000.00	300,000.00		
	ICT Equipment	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	150,000.00	150,000.00		
	Gymnasium Roofing	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	100,000.00		

	Rehabilitation of Campus Electrical Wiring	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	100,000.00		
	Water System	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	100,000.00	100,000.00		
	Academic Bldg.	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	1,000,000.00	1,000,000.00		
	Repair of Classroom Chairs	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	300,000.00	300,000.00		
	SDSSU-TC Vehicle	Tagbina	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	100,000.00		
Utilities	Electricity Expenses	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	375,000.00	375,000.00		
Internet Connection	Internet Expenses/Subscription	Tagbina	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	800,000.00	800,000.00		
	<b>TOTAL</b>								<b>6,348,064.00</b>	<b>6,348,064.00</b>		

#### SDSSU LIANGA CAMPUS

	Traveling Expenses	Liangá	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	814,436.00	814,436.00		
	Repair and Maintenance	Liangá	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	790,060.00	790,060.00		
	Supplies and Materials Expenses	Liangá	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	1,000,000.00	1,000,000.00		
	Electricity Expenses	Liangá	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	655,473.00	655,473.00		
	Trainings and Scholarship	Liangá	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	298,303.00	298,303.00		
	Taxes, Insurance and Premiums	Liangá	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	100,000.00		
	Other Professional Services	Liangá	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	439,028.00	439,028.00		
	Other General Services	Liangá	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	643,112.00	643,112.00		
	Representation Expenses	Liangá	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	300,000.00	300,000.00		
	Extraordinary & Misc. Expenses	Liangá	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	129,659.00	129,659.00		
	<b>TOTAL</b>								<b>5,170,071.00</b>	<b>5,170,071.00</b>		

#### SDSSU SAN MIGUEL CAMPUS

	Office Supplies	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	300,000.00	900,000.00		
	Fuel, Oil and Lubricants Expenses	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	110,000.00	110,000.00		
	Agricultural and Marine Supplies and Materials	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	200,000.00	200,000.00		
	Spare Parts	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	80,000.00	80,000.00		
	Semi Expendable Machinery and Equipment Expenses (Agriculture and Forestry Equipment)	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	150,000.00	150,000.00		
	Semi Expendable Machinery and Equipment Expenses (Furniture and Fixture)	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	74,548.00	74,548.00		
	ICT Office Supplies	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	980,000.00	980,000.00		
	Other Supplies and Materials (Cleaning Materials and Supplies)	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	76,191.00	76,191.00		
	Other Supplies and Materials (Electrical Materials and Supplies)	San Miguel	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	177,126.00	177,126.00		

	Water Expenses (Water Connection)	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	110,000.00	110,000.00		
	Electricity (Electric Power)	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	100,000.00		
	Repair and Maintenance - School Building	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
	Repair and Maintenance - Other Structures	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	100,000.00	1,000,000.00		
	Repair and Maintenance - ICT Equipment	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	27,600.00	27,600.00		
	Repair and Maintenance - Agriculture and Fishery Equipment	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	80,000.00	80,000.00		
	Sound and Lights rental	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	12,000.00	12,000.00		
	Living quarter rental expenses	San Miguel	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	45,000.00	45,000.00		
Representation	Meals	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	500,000.00	500,000.00		
	Snacks	San Miguel	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	150,000.00	150,000.00		
	<b>TOTAL</b>								<b>5,272,465.00</b>	<b>5,272,465.00</b>		

**SDSSU CAGWAIT CAMPUS**

	Office Supplies	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	980,000.00	980,000.00		
	Fuel, oil, and Lubricants expenses	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	120,234.00	120,234.00		
	Spare Parts	Cagwait	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	80,000.00	80,000.00		
	Semi Expendables Machinery and Equipment expenses (Office equipment)	Cagwait	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	21,000.00	21,000.00		
	Semi Expendables Machinery and Equipment expenses (ICT equipment)	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	21,000.00	21,000.00		
	Semi Expendables Machinery and Equipment expenses (Automotive Equipment)	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	48,000.00	48,000.00		
	ICT Office Supplies	Cagwait	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	800,000.00	800,000.00		
	Other Supplies and Materials(Cleaning Materials and Supplies)	Cagwait	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	14,500.00	14,500.00		
	Other Supplies and Materials(Electrical Materials and Supplies)	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	141,080.00	141,080.00		
	Other Supplies and Materials(Garments supplies)	Cagwait	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	2,000.00	2,000.00		
	Water Expenses(water connection)	Cagwait	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	95,225.72	95,225.72		
	Electricity (Electric power)	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	261,080.61	261,080.61		
	Telephone expenses (Mobile)	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	32,635.08	32,635.08		
	Internet subscription (internet subscription services)	Cagwait	Competitive Bidding	Feb. 8, 2021	Feb. 28, 2021	Mar. 3, 2021	Mar. 4, 2021	GoP	12,916.63	12,916.63		
	Advertising Expenses	Cagwait	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	18,550.46	18,550.46		
	Printing and Binding Expenses	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	12,366.98	12,366.98		

Repair and Maintenance-School Buildings	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	500,000.00	800,000.00		
Repair and Maintenance-Infrastructure assets	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	30,000.00	30,000.00		
Repair and Maintenance- Other Structures	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	48,000.00	48,000.00		
Repair and Maintenance-Machinery	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	48,000.00	48,000.00		
Repair and Maintenance-Office Equipment	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	35,000.00	35,000.00		
Repair and Maintenance-ICT equipment	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	500,000.00	500,000.00		
Repair and Maintenance-Transportation equipment	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	45,000.00	45,000.00		
Transportation and Delivery Expenses	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	363,932.00	363,932.00		
Living quarter rental	Cagwait	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	30,000.00	30,000.00		
Meals	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	400,000.00	400,000.00		
Snacks	Cagwait	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	150,000.00	150,000.00		
<b>TOTAL</b>								<b>5,110,521.48</b>	<b>5,110,521.48</b>		

**SDSSU BISLIG CAMPUS**

Office Supplies	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	860,000.00	860,000.00		
Fuel, oil, and Lubricants expenses	Bislig	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	85,000.00	85,000.00		
Spare Parts	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	50,000.00	50,000.00		
Semi Expendables Machinery and Equipment expenses (Office equipment)	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	18,000.00	18,000.00		
Semi Expendables Machinery and Equipment expenses (ICT equipment)	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	890,000.00	890,000.00		
Semi Expendables Machinery and Equipment expenses (Automotive Equipment)	Bislig	Competitive Bidding	Feb. 15, 2021	Mar. 7, 2021	Mar. 11, 2021	Mar. 12, 2021	GoP	40,000.00	40,000.00		
ICT Office Supplies	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	60,000.00	60,000.00		
Other Supplies and Materials (Cleaning Materials and Supplies)	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	14,500.00	14,500.00		
Other Supplies and Materials(Electrical Materials and Supplies)	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	130,000.00	130,000.00		
Other Supplies and Materials(Garage Supplies)	Bislig	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	2,000.00	2,000.00		
Water Expenses(water connection)	Bislig	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	85,000.00	85,000.00		
Electricity (Electric power)	Bislig	Competitive Bidding	Feb. 8, 2021	Feb. 28, 2021	Mar. 3, 2021	Mar. 4, 2021	GoP	230,000.00	230,000.00		
Telephone expenses (Mobile)	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	28,000.00	28,000.00		
Internet subscription (internet subscription services)	Bislig	Competitive Bidding	Feb. 8, 2021	Feb. 28, 2021	Mar. 3, 2021	Mar. 4, 2021	GoP	20,000.00	20,000.00		
Advertising Expenses	Bislig	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	20,000.00	20,000.00		

	Printing and Binding Expenses	Bislig	Competitive Bidding	Feb. 8, 2021	Feb. 28, 2021	Mar. 3, 2021	Mar. 4, 2021	GoP	15,000.00	15,000.00		
	Repair and Maintenance-School Buildings	Bislig	Competitive Bidding	Feb. 8, 2021	Feb. 28, 2021	Mar. 3, 2021	Mar. 4, 2021	GoP	500,000.00	800,000.00		
	Repair and Maintenance-Infrastructure assets	Bislig	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	35,000.00	35,000.00		
	Repair and Maintenance- Other Structures	Bislig	Competitive Bidding	March 8, 2021	March 28, 2021	March 31, 2021	Apr. 1, 2021	GoP	55,000.00	55,000.00		
	Repair and Maintenance-Machinery	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	50,000.00	50,000.00		
	Repair and Maintenance-Office Equipment	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	40,000.00	40,000.00		
	Repair and Maintenance-ICT equipment	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	30,000.00	30,000.00		
	Repair and Maintenance-Transportation equipment	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	45,000.00	45,000.00		
	Transportation and Delivery Expenses	Bislig	Competitive Bidding	Jan. 25, 2021	Feb. 14, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	364,929.00	364,929.00		
	Living quarter rental	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	48,000.00	48,000.00		
	Meals	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	160,000.00	160,000.00		
	Snacks	Bislig	Competitive Bidding	Jan. 18, 2021	Feb. 07, 2021	Feb. 10, 2021	Feb. 11, 2021	GoP	50,000.00	50,000.00		
	<b>TOTAL</b>								<b>4,225,429.00</b>	<b>4,225,429.00</b>		
	<b>Grand Total</b>								<b>122,615,420.67</b>	<b>60,081,420.67</b>	<b>62,534,000.00</b>	


Prepared by:



CHRISTOPHER D. BADAYOS, M. Eng'ng. M.E.

Procurement Officer


Recommending Approval:



FLORIFE O. URBIZTONDO, DPA

BAC Chairman / CAO

Approved:



BACLEDES R. ESTAL, Ph.D.

SUC President III